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Actions-Assurances for 1998-99
Under Existing Authorities

1. Develop and DWR, USBR, FWS, DFG, Complete by 12/98 Incorporates AFRP Delta
implement the annual NMFS, SWRCB Actions risk assessment, and
CVP/SWP Operations San Joaquin River pulse flow
Plan and water acquisition.

2. Expand south of Delta USBR, DWR Initiate env. doe and tech. Possible projects include -
groundwater storage studies in 1998i99 Madera Ranch, Stockton East.

Funds: Federal and State
bond.

3. Facilitate additional SWRCB, USBR, DWR Establish bank by Feb. 1999 ifUSBR and DWR have
short term water dry year committed to work closely in
transfers approving transfer.

Possible transfers include:
Kern County WA, Semitropic
WA, Yuba County WA.

4. Coordinate Category 3,CALFED, USBR, USFWS, Ongoing
Bay-Delta Act, CVPIA DFG, NMFS Restoration Coordination
and other funds for Program.
ecosystem restoration
projects
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5. Nitiate ~or CALFED, DWR, USBR, Time ff~e vanes dependingNcludes actions such as: joint.
complete DFG, FWS, ~FS, EPA on proposed action, point diversion, Ntefim South
enviromental Delta prog~, Madera Ranch,
documentNion and ecosystem restoration projects,
feasibility ~alysis for Delta levees, and surNce
Stage 1 actions storage.
including surNce
storage. Feasibility studies for surNce

storage being initiated with
Prop. 204 Nnds.

6. ~erease funding for State Funds- DWR, SWRCB State Funds-BCP and 1998 C~FED reviewing and
conse~Nion, Fed Funds-DOI, USBR, EPABond proposing amendments to
recl~Nion, water Fed Funds-Bay Delta Act ensure consistency with the
quality, and flood plain C~FED progam.
~d watershed
management prog~s

7. Reauthofize Nnding DWR, Co~s Nov. 1998 State f~ding: 1998 Bond
for Delta levees
pro~am

8. Issue final State Board SWRCB Spring 1999
water rights decision to
allocate responsibility
for meeting the Bay-
Delta Accord standards

9. Extend the Bay-Delta C~FED Dec. 1998
Accord to provide
operational and
enviro~ental stability
until the ROD is issued



10. Initiate south Delta DWR, USBR, DFG, FWS, Currently consulting under ESA consultation is on critical
improvement actions if NMFS ESA path.
permitting issues are
resolved Construction could begin in

2001
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